



# **Final Technical Status Report**

**For**

**DOTC-13-01-INIT112**

**Armor Solutions for Energetic and Non-Energetic Novel Defeat Mechanisms**

**Reporting Period: 28 Sep 2015**

**Ordnance Technology Initiative Team**

**CLogic Defense - Lead**

**Metalcrafters**

**Initiative Team Technical POC**

Leonard J. Mecca  
CLogic, Defense  
26 Sky View Drive  
Avon, CT 06001  
Office: 860-324-2227  
E-mail: [ljmecca@clogicdefense.com](mailto:ljmecca@clogicdefense.com)  
[www.clogicdefense.com](http://www.clogicdefense.com)

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>19 FEB 2014</b>		2. REPORT TYPE <b>Final</b>		3. DATES COVERED	
4. TITLE AND SUBTITLE <b>Final Report: Armor Solutions for Energetic and Non-Energetic Novel Defeat Mechanisms</b>				5a. CONTRACT NUMBER <b>OTA# W15QKN-12-9-0001</b>	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER <b>N/A</b>	
6. AUTHOR(S) <b>Herbst /Diana-Lynn</b>				5d. PROJECT NUMBER <b>DOTC 13-01-INIT-112</b>	
				5e. TASK NUMBER <b>N/A</b>	
				5f. WORK UNIT NUMBER <b>N/A</b>	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>CLogic, Defense 26 Sky View Drive Avon, CT 06001</b>				8. PERFORMING ORGANIZATION REPORT NUMBER <b>DOTC 13-01-INIT-112-F</b>	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) <b>ARDEC</b>				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release, distribution unlimited.</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT <b>Summary of prototyping efforts for next generation armor designs using advanced materials and processes</b>					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>UU</b>	18. NUMBER OF PAGES <b>5</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			



## 1. Comments on Technical/Cost/Schedule Performance

**Technical:** Work on this effort is completed

**Cost:** Work on this effort is completed

**Schedule:** Work on this effort is completed

## 2. Initiative Quad Chart

Goals & Objectives	Initiative Information
Develop and fabricate next generation designs using advanced materials and processes. This will include but is not limited to, component fabrication; process integration, configuration management, materials development, coatings technology, packaging technology and overall systems engineering. Prototype and integrated system components shall be produced for developmental test units, production test units and integration units.	<b>Initiative Lead:</b> CLogic LLC <b>Team Members:</b> Metalcrafters Inc. <b>Period of Performance:</b> 24 months
Milestones & Technical Achievements	Implementation & Payoff
	<b>Schedule:</b> February 2016 <b>Status:</b> 100% complete
	Technology will provide tactical vehicles responsiveness with sustained momentum; deployable across a full spectrum of operations; agile from support operations to warfighting and back; lethality and exceptional tactical mobility; survivability that combines maximum protection and leverages the best combination of technology; supportable and affordable; and is sustainable and aggressively reduces the logistics footprint and replenishment demand
<b>Current Status:</b> Technical = <span style="background-color: green; color: black;">Green</span> Schedule = <span style="background-color: green; color: black;">Green</span> Cost = <span style="background-color: green; color: black;">Green</span>	



### 3. Supplemental Information

In order to improve the usefulness of the quad charts and provide DOTC with sufficient initiative information, the Quarterly Report must be supplemented with data described below.

#### 3.1 Technical Achievements

##### Milestone Status:

MS #	TASK	Total
1	TASK 1A: Develop and demonstrate sustainable optical manufacturing processes	100%
2	TASK 2A: Develop and demonstrate sustainable coating technologies	100%
3	TASK 3A: Design Tooling Processes	100%
4	TASK 4A: Component design and fabrication	100%
5	TASK 5A: Produce Developmental Units	100%
6	Quarterly Technical and Business Status Report	100%
7	TASK 6A: Produce Production Test Units	100%
8	TASK 7A: Systems Engineering	100%
9	TASK 8A: Process Integration	100%
10	TASK 2B: Develop and demonstrate sustainable coating technologies	100%
11	Quarterly Technical and Business Status Report	100%
12	TASK 1B: Develop and demonstrate sustainable optical manufacturing processes	100%
13	TASK 3B: Design Tooling Processes	100%
14	TASK 4B: Component design and fabrication	100%
15	TASK 5B: Produce Developmental Units	100%
16	Quarterly Technical and Business Status Report	100%
17	TASK 6B: Produce Production Test Units	100%
18	TASK 7B: Systems Engineering	100%
19	TASK 8B: Process Integration	100%
20	TASK 1C: Develop and demonstrate sustainable optical manufacturing processes	100%
21	TASK 2C: Develop and demonstrate sustainable coating technologies	100%
22	Annual Technical and Quarterly Business Status Report	100%
23	TASK 3C: Design Tooling Processes	100%



24	TASK 4C: Component design and fabrication	100%
25	TASK 5C: Produce Developmental Units	100%
26	TASK 6C: Produce Production Test Units	100%
27	TASK 7C: Systems Engineering	100%
28	Quarterly Technical and Business Status Report	100%
29	TASK 8C: Process Integration	100%
30	TASK 1D: Develop and demonstrate sustainable optical manufacturing processes	100%
31	TASK 2D: Develop and demonstrate sustainable coating technologies	100%
32	TASK 3D: Design Tooling Processes	100%
33	Quarterly Technical and Business Status Report	100%
34	TASK 4D: Component design and fabrication	100%
35	Quarterly Technical and Business Status Report	100%
36	TASK 5D: Produce Developmental Units	100%
37	TASK 6D: Produce Production Test Units	100%
38	TASK 7D: Systems Engineering	100%
39	TASK 8D: Process Integration	100%
40	Annual Technical and Quarterly Business Status Report	100%
41	TASK 9: Transition plan	100%
42	Final Technical and Business Status Report	100%

### 3.2 Technical Readiness Level Status and Technology Transfer Information:

Please indicate the current Technology Readiness Level (TRL) and technology transfer information for the prototype development effort based on the information requested and definitions in the chart (Insert chart number) below.

**Technical Readiness Level Status: 5**

### 3.3 Technical Readiness Level Status and Technology Transfer Information:

Please indicate the current Technology Readiness Level (TRL) and technology transfer information for the prototype development effort based on the information requested and definitions in the chart (Insert chart number) below.

#### Technology Transition Information

1. Technology or technologies being worked on: Active Protection Interceptor



## Munitions Program

2. Is this technology an extension of a previous DOTC agreement or contract: No
3. System to which technology can transition: Unmanned Aerial Vehicles
4. Commercial applications if applicable: N/A
5. Government organizations or DoD Armed Force Services interested in technology other than AOR's organization: US Air Force
6. DoD Armed force services or organizations that could benefit from technology (not mentioned above): US Air Force
7. Initial Technology Readiness Level (TRL) of technology at the start of agreement: 3
8. Current Technology Readiness Level (TRL) of technology: 5
9. Final Technology Readiness Level (TRL) of technology expected at end of agreement: 8
10. Next step in technology transition process: Technology successfully demonstrated at the joint DoD Black Dart exercise; modifications will be made based on the Black Dart data and modified prototypes produced.

### 3.3 Problems Encountered and Action Taken

- None

### 3.4 Non-Traditional Defense Contractor Participation

Name of Nontraditional*	Planned Start Date	Actual Start Date	Reason for Deviation from Plan
CLogic Defense	2/19/2014	2/19/2014	
Metalcrafters Inc	2/19/2014	2/19/2014	

### 3.5 Plans for Next Quarter: Deliver the following to the Government:

None